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HELPFUL INFORMATION 
______________________________________________________________________________________ 

 
PERSONS WITH DISABILITIES REQUIRING SPECIAL ACCOMMODATIONS TO  

PARTICIPATE IN A COMMITTEE MEETING SHOULD  
CONTACT THE BUSINESS SERVICES OFFICE PRIOR TO THE MEETING - 

PHONE 805-497-9511, EXTENSION 206, OR EMAIL GALLEN@CONEJOUSD.ORG  
______________________________________________________________________________________ 

 
If you are on the agenda to present a report and need to use a computer and audio equipment, please contact 
the Business Services Office 24 hours prior to the meeting at 805-497-9511, extension 206, or email 
gallen@conejousd.org.  

______________________________________________________________________________________ 
If you wish to address the Independent Citizens’ Bond Oversight Committee, it is necessary to complete a speaker 
form (blue) and hand it to the recording secretary.  If you would like to make comments about items not on the agenda, 
a speaker form should be completed and submitted prior to the Public Comments section of the agenda.  If you wish 
to address an agenda item, please complete and submit your form prior to the Action section of the agenda.  Pursuant 
to the Brown Act, the Committee cannot enter into a formal discussion nor can a decision be made in regard to public 
comments.  The Committee may provide a reference to staff or other resources of information, request staff to report 
back at a subsequent meeting, or direct staff to place an item on a future agenda.  Public comments will be limited to 
three minutes.  On those occasions where there is an unusually large number of speaker cards, the Committee 
Chairperson may make the decision to decrease the time.  Please present your comments in a factual, respectful, and 
dignified manner that models how we expect our children to participate in the democratic process.   
 
If you wish to register your opinion on a topic but not speak, please fill out a public written statement form (yellow) 
and hand it to the recording secretary.  Committee members will review these forms following the meeting. 
 
Your input is greatly appreciated.  The information on the speaker cards will assist the Committee Chairperson in 
conducting the meeting and is needed for the official minutes.  The information on the cards will become public record.  
Thank you for your cooperation and compliance with these guidelines.  Please feel free to call the Business Services 
office if you have any questions (805-497-9511 x206). 
 

______________________________________________________________________________________ 
 
 

REGULARLY SCHEDULED COMMITTEE MEETINGS 2016/2017 
Tuesday, August 9, 2016, 1:00 p.m., District Office Conference Room A 

Tuesday, November 8, 2016, 1:00 p.m., District Office Board Room 
Tuesday, February 14, 2017, 1:00 p.m., District Office Board Room (Reschedule to January 10, 2017) 

Tuesday, February 21, 2017, 2:00 p.m., District Office Conference Room F 
Tuesday, May 9, 2017, 1:00 p.m., District Office Board Room 

 
 

AGENDAS ARE POSTED AT THE FOLLOWING LOCATIONS 
CVUSD District Office, 1400 E. Janss Road, Thousand Oaks, CA 

This serves as the main posting location pursuant to the Brown Act, Government Code §54954.2(a) 
 

Additional Locations 
Newbury Park High School, 456 Reino Road, Newbury Park, CA 

Thousand Oaks High School, 2323 Moorpark Road, Thousand Oaks, CA 
Westlake High School, 100 N. Lakeview Canyon Road, Westlake Village, CA 

CVUSD Grounds and Mechanics Office, 750 Mitchell Road, Newbury Park, CA 
District website:  www.conejousd.org  

mailto:GALLEN@CONEJOUSD.ORG
mailto:gallen@conejousd.org
http://www.conejousd.org/


 

 

SECTION A:  AGENDA 
INDEPENDENT CITIZENS’ BOND OVERSIGHT COMMITTEE 

TUESDAY, MAY 9, 2017 
 
 
I. 1:00 P.M. REGULAR SESSION 
 
  Opening Provisions 

A. Call the Meeting to Order and Roll Call 
B. Pledge of Allegiance 
C. Announcements and Procedures 
D. Approval of the Agenda 
E. Comments 

 
1. Public 

Pursuant to the Brown Act, the Citizens’ Bond Oversight Committee cannot enter into 
formal discussion with individuals making public comments to the Committee.  The 
Committee cannot take action on any issues raised during public comments that are not on 
the meeting agenda.  Individual Committee members may respond to public comments 
during the Individual Committee Member’s Comments section of the agenda (I.E.3.). 
 

2. Committee Chairperson - Comments 
3. Individual Committee Members - Comments 
4. Administrative Staff - Comments 

 
II. ACTION ITEMS - GENERAL 

(Each item requires a motion for approval) 
 

A. Approval of Minutes of Committee Meeting February 21, 2017 (attachment) 
 
III. INFORMATION / DISCUSSION ITEMS 

(For discussion only; no action is taken on information items) 
 

A. Facilities Master Plan 
B. Review of Expenditure Report Data through March 31, 2017 (attachments) 
C. Per Pupil Allocation for Measure I Endowment for 2016-2017 (attachment) 
D. 15-Year vs. 30-Year Debt Service (attachment) 
E. CBOC Terms of Office (attachment) 

a. Election of Officers (Chair/Vice Chair) 
F. 2017-2018 CBOC Proposed Meeting Schedule (attachment) 
 

IV. ADJOURNMENT 
 

NEXT MEETING 
Tuesday, September 12, 2017 – 1:00-2:30 PM, Location TBD 

 
AGENDAS ARE POSTED AT THE FOLLOWING LOCATIONS 

CVUSD District Office, 1400 E. Janss Road, Thousand Oaks, CA 
CVUSD Website: www.conejousd.org  

This serves as the main posting sites pursuant to the Brown Act, Government Code §54954.2(a) 
 

Newbury Park High School, 456 Reino Road, Newbury Park, CA 
Thousand Oaks High School, 2323 Moorpark Road, Thousand Oaks, CA 

Westlake High School, 100 N. Lakeview Canyon Road, Westlake Village, CA 
CVUSD Grounds and Mechanics Office, 750 Mitchell Road, Newbury Park, CA 

http://www.conejousd.org/


 

 

 
 

SECTION B:  MINUTES 
 
 
 

Tentative Minutes of the February 21, 2017, Committee Meeting 
presented for action by the Committee on May 9, 2017 

(Action Item II, A) 
 
 
 
 
 
 
 
 
 
 



 

 

CONEJO VALLEY UNIFIED SCHOOL DISTRICT 
MEASURE I 

INDEPENDENT CITIZENS’ BOND OVERSIGHT COMMITTEE 
 

MINUTES - FEBRUARY 21, 2017 
 
 

OPEN REGULAR SESSION – OPENING PROVISIONS 
 
Call to Order and Roll Call 
Marshall Denninger, Committee Chairperson, called the meeting to order at 2:02 p.m.  He called roll, as 
follows: 

INDEPENDENT CITIZENS’ BOND OVERSIGHT COMMITTEE 
Marshall Denninger, Parent / PTA representative Present 
Gail Ginell, Community At-Large representative Present 
Tony Gitt, Senior Citizens’ Organization representative Present 
Wendy Goldstein, Parent representative                  (Absent) 
Bill Gorback, Community At-Large representative Present 
Charles Lech, Business Organization representative Present 
Jere Robings, Taxpayers’ Association representative Present 

 
ADMINISTRATIVE STAFF 

Ann N. Bonitatibus, Ed.D., Superintendent Present (2:10 arrival) 
Victor Hayek, Ed.D, Assistant Superintendent, Chief Business Official, Present 
      and Senior Staff Liaison to the Committee 
Pavan Bhatia, Executive Director, Facilities, Maint, & Operations Present 
Glen Infuso, Director, Maintenance and Operations Present 
Director, Planning and Facilities (Vacant) 
Jerome Staszewski, Director, Technology Services Present  
Grace Allen, Administrative Assistant, Business Services Present 

 
Mr. Denninger led the Pledge of Allegiance and read the procedural announcements.   
 
Comments from the Public 
No public comments. 
 
ACTION ITEMS – GENERAL  
 
Approval of Minutes Dated January 10, 2017 
Gail Ginell moved to approve the Minutes as corrected (minor change in date noted), Charles Lech seconded 
the motion, and the motion carried 5-0, with Jere Robings abstaining because he was not present at the 
January 10, 2017 meeting. 
 
INFORMATION / DISCUSSION ITEMS  
 
Measure I Update 
 
Dr. Hayek presented a funding plan for the technology endowment that would create a schedule of planning, 
research, delivery and set up to happen in the Spring of each year.  The goal would be to have student devices 



 

 

ready for the start of school each August.  There would be a catch-up year this year (2016-17) where schools 
would get funded for two years, with one year’s allotment for 2016-17 and the other for 2017-18.  Thereafter, 
funding would be each year for the subsequent year.   
 
Though allocations are annual, it is recommended that schools look at their long-term strategy.  Depending on 
the needs of schools and their individual plans and technology strategy, principals may be able to submit 
proposals to receive multiple year’s allotment in advance or defer.  It was noted that unused funds are not 
use-it-or-lose-it but will roll over from one year to the next.  
 
Charles Lech asked if there is an estimated lifespan assigned to new technology and the value of older devices.  
Jerome Staszewski explained that current technology has recently been inventoried and graded on an A-F 
scale, with D and F being obsolete with no retail market value. Initially, there will be a high rate of tech 
infusion, then going forward the replacement cycle should be 3-5 years at which time, value for the replaced 
devices may be something the district can capitalize on.  
 
Dr. Hayek discussed labor costs for technology from Measure I funds.  The plan for getting schools on a 
planning/purchasing cycle justifies the labor allocation because 1/3 of the tech support staff year will be 
dedicated to setting up new devices. Once the technology is installed an implemented, support cannot come 
from Measure I. 
 
Marshall Denninger asked if there is an anticipated cost increase for tech labor as well as an increase in device 
downtime due to the transition to Windows 10 from previous versions. Jerome Staszewski replied that, overall, 
those increases are not anticipated with the one-time exception of replacing the D and F-rated technology. 
 
Bond Sale Schedule 
 
The committee discussed moving up the next bond issuance, originally scheduled for 2018, to 2017.  The move 
would allow the district to continue projects in our schools without interruption.  The committee was 
favorable.   
 
The committee also discussed taxable vs. non-taxable bonds.  In order to keep bond proceeds longer than 
three years (IRS code), the district could sell taxable bonds.  Since the bond program is 10-years and the 
technology endowment is slated for 20-years, this is something that may be considered in future bond sales.    
 
Future Agenda Topics 

1. The Master Plan  
2. Major projects 

 
 
ADJOURNMENT 
Marshall Denninger adjourned the Open General Session at 3:06 p.m.  The Committee will reconvene at its 
next regularly scheduled meeting as follows: 

Date: Tuesday, May 9, 2017 
Time: 1:00-2:30 p.m. 
Place: Board Room 
 

 
    
Date  Chairperson 
 













































http://www.buildcvusd.org/
















































CVUSD Project Development Process
Schedule 

Total Schedule 

Project 
Identified
(1-Month) 

Project Scope 
Developed

(1-3 Months) 

Design Phase 
(3-12 Months)

DSA Submittal
(6 Months) 

DSA
Back-check
(1-3 Months) 

DSA 
Approved 

Project 
(1-2 Months) 

Project Bid 
(1-3 Months) 

Construction 
(3-24 Months)

DSA  Close-Out 
(3-6 Months) 

Project 
Certified 

(1-12 Months)

DSA Projects can take between 12- 36+ months to complete 
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THE OPTIMAL LEARNING 

ENVIRONMENTS ARE 

ADAPTABLE, TRANSPARENT, 

AND CONNECTED



Thank you all!

Pavan Bhatia 

Executive Director Facilities Maintenance & Operations 

Conejo Valley Unified School District

750 Mitchell Road

Newbury Park, CA 91320

pbhatia@conejousd.org



Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 03/31/17

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

-                      -                      -                      
ACACIA 423,132          348,597          74,535            337,870          10,727            85,262            -                     22,978            

-                      -                      -                      
ASPEN 463,641          336,080          127,561          288,756          47,324            174,885          -                     8,000              

-                      -                      -                      
BANYAN 534,192          413,675          120,517          397,777          15,898            136,416          -                     10,700            

-                      -                      -                      
CENTURY ACADEMY 17,438            13,174            4,264              13,174            -                     4,264              -                     -                     

-                      -                      -                      
COLINA 1,016,952       356,980          659,972          299,441          57,539            717,511          7,133              100,523          

-                      -                      -                      
CONEJO 633,301          437,744          195,557          427,928          9,816              205,372          23,919            44,677            

-                      -                      -                      
CONEJO VALLEY AE/WAVERLY 409,809          145,865          263,944          85,353            60,511            324,455          4,990              38,290            

-                      -                      -                      
CONEJO VALLEY HIGH 2,027,500       39,190            1,988,310       11,190            28,000            2,016,310       28,000            5,000              

-                      -                      -                      
CYPRESS 448,981          320,523          128,458          313,731          6,792              135,250          500                21,845            

-                      -                      -                      
EARTHS 664,938          217,861          447,077          211,879          5,982              453,059          -                     10,700            

-                      -                      -                      
GLENWOOD 339,416          286,088          53,329            277,340          8,747              62,076            8,032              26,207            

-                      -                      -                      
HORIZON HILLS 166,065          142,930          23,135            110,965          31,966            55,100            3,045              51,009            

-                      -                      -                      
LADERA 683,686          486,273          197,413          455,645          30,628            228,041          8,918              17,448            

-                      -                      -                      
LANG RANCH 500,528          320,199          180,328          298,575          21,624            201,952          11,158            99,619            

-                      -                      -                      
LOS CERRITOS 872,052          297,949          574,103          293,835          4,114              578,217          1,213              89,532            

-                      -                      -                      
MADRONA 577,308          485,233          92,075            469,748          15,486            107,560          3,187              25,618            

-                      -                      -                      
MAPLE 260,620          225,572          35,048            213,997          11,574            46,622            -                     10,700            

-                      -                      -                      
MEADOWS/MATES 999,352          929,837          69,515            929,132          705                70,220            -                     45,939            

-                      -                      -                      
NEWBURY PARK 1,620,273       1,284,563       335,710          1,108,213       176,350          512,060          143,000          72,669            

-                      -                      -                      
PARK OAKS/BRIDGES 168,651          135,519          33,132            135,408          111                33,243            1,473              14,306            

-                      -                      -                      
REDWOOD 1,299,541       1,193,869       105,672          1,143,705       50,164            155,836          (796)               91,579            

-                      -                      -                      
SEQUOIA 802,504          438,098          364,407          405,502          32,596            397,002          15,265            88,050            

-                      -                      -                      
SYCAMORE CANYON 929,339          639,224          290,115          612,185          27,039            317,154          55,547            82,052            

-                      -                      -                      

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

Page 1 of 2



Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 03/31/17

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

THOUSAND OAKS 1,792,416       1,361,592       430,823          1,304,334       57,258            488,081          8,275              24,722            
-                      -                      -                      

TRIUNFO/CARDEN CONEJO 416,991          277,461          139,530          277,461          -                     139,530          -                     5,000              
-                      -                      -                      

UNIVERSITY 88,824            49,265            39,559            35,485            13,780            53,339            -                     8,000              
-                      -                      -                      

WALNUT 410,466          235,739          174,727          220,484          15,256            189,982          -                     10,700            
-                      -                      -                      

WEATHERSFIELD 366,625          223,942          142,683          203,458          20,484            163,167          -                     8,000              
-                      -                      -                      

WESTLAKE 491,584          384,466          107,118          378,919          5,547              112,665          3,015              24,756            
-                      -                      -                      

WESTLAKE HIGH 2,747,244       1,568,226       1,179,018       1,446,994       121,232          1,300,250       1,386              25,053            
-                      -                      -                      

WESTLAKE HILLS 359,473          329,164          30,309            323,671          5,493              35,802            -                     10,700            
-                      -                      -                      

WILDWOOD 429,736          371,960          57,776            340,576          31,384            89,160            -                     17,026            
-                      -                      -                      

 MEASURE I GENERAL 3,001,734       1,843,328       1,158,406       1,625,867       217,461          1,375,867       33,560            294,540          
Totals 25,964,308     16,140,184     9,824,124       14,998,596     1,141,588       10,965,712     360,820          1,405,937       
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Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 03/31/17

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

ACACIA -                      -                      -                      
ACACIA - Asphalt - Parking Lot Striping 1,068              1,068              0                     1,009              59                   59                   -                      -                      
ACACIA - Asphalt Concrete 19,300            19,300            -                      19,300            -                      -                      -                      -                      
ACACIA - DSA Closeout 19,000            1,880              17,120            1,880              -                      17,120            -                      -                      
ACACIA - Kitchen Upgrade 40,000            5,696              34,304            5,160              536                 34,840            -                      -                      
ACACIA - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
ACACIA - Technology Equipment Upgrade 93,062            69,951            23,111            69,951            -                      23,111            -                      -                      
ACACIA - Technology Infrastructure - Phase 2 239,702           239,702           0                     232,569           7,133              7,133              -                      14,978            

 423,132          348,597          74,535            337,870          10,727            85,262            -                     22,978            
ASPEN -                      -                      -                      

ASPEN - Asphalt Repair 47,000            14,627            32,373            14,627            -                      32,373            -                      -                      
ASPEN - DSA Closeout 50,000            -                      50,000            -                      -                      50,000            -                      -                      
ASPEN - Flooring 14,148            14,148            -                      14,148            -                      -                      -                      -                      
ASPEN - Flooring - Spec. Ed Room C  4,274              4,274              -                      4,274              -                      -                      -                      -                      
ASPEN - Kitchen Upgrade 40,000            7,891              32,109            6,302              1,589              33,698            -                      -                      
ASPEN - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
ASPEN - Prop 39 Energy Efficiency 49,197            49,197            -                      10,692            38,505            38,505            -                      -                      
ASPEN - Technology Equipment Upgrade 74,316            61,237            13,079            61,237            -                      13,079            -                      -                      
ASPEN - Technology Infrastructure - Phase 1 173,706           173,706           -                      169,477           4,229              4,229              -                      -                      

 463,641          336,080          127,561          288,756          47,324            174,885          -                     8,000              
BANYAN -                      -                      -                      

BANYAN - Asphalt - Parking Lot Striping 5,953              809                 5,144              809                 -                      5,144              -                      -                      
BANYAN - Asphalt Repair 33,279            33,278            1                     33,278            -                      1                     -                      -                      
BANYAN - DSA Closeout 82,000            500                 81,500            500                 -                      81,500            -                      -                      
BANYAN - Flooring  127,820           127,820           0                     118,040           9,780              9,780              -                      -                      
BANYAN - Kitchen Upgrade 40,000            11,413            28,587            9,824              1,589              30,176            -                      -                      
BANYAN - Master Planning Architectural 11,000            11,000            -                      10,700            300                 300                 -                      10,700            
BANYAN - Technology Equipment Upgrade 74,414            69,129            5,285              69,129            -                      5,285              -                      -                      
BANYAN - Technology Infrastructure - Phase 1 159,726           159,726           -                      155,497           4,229              4,229              -                      -                      

 534,192          413,675          120,517          397,777          15,898            136,416          -                     10,700            
CENTURY ACADEMY -                      -                      -                      

CENTURY ACADEMY - Technology Equipment Upgrade 17,438            13,174            4,264              13,174            -                      4,264              -                      -                      
 17,438            13,174            4,264              13,174            -                     4,264              -                     -                     
COLINA -                      -                      -                      

COLINA - Asphalt - Parking Lot Striping 2,159              2,159              0                     2,159              -                      0                     -                      -                      
COLINA - Asphalt Patch Back 17,000            17,000            -                      12,850            4,150              4,150              2,250              2,250              
COLINA - Campus Security 40,000            9,737              30,263            9,737              -                      30,263            4,810              4,810              
COLINA - DSA Closeout 101,700           47,310            54,390            7,440              39,870            94,260            -                      5,000              
COLINA - Flooring 53,697            53,697            0                     41,697            12,000            12,000            -                      -                      
COLINA - HVAC - PE Offices 27,000            23,034            3,966              23,034            -                      3,966              -                      -                      
COLINA - Kitchen Upgrade 50,000            19,659            30,341            19,720            (61)                  30,280            8                     3,703              
COLINA - Locker Room Facilities - Renovation and Upgrade 79,392            79,392            (0)                    78,212            1,180              1,180              65                   71,160            
COLINA - Master Planning Architectural 14,000            14,000            -                      13,600            400                 400                 -                      13,600            
COLINA - Roofing R/R 62,000            3,238              58,762            3,238              -                      58,762            -                      -                      
COLINA - Site Improvements - Misc. 3,290              3,290              -                      3,290              -                      -                      -                      -                      

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 
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Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 03/31/17

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

COLINA - Technology Equipment Upgrade 112,007           84,464            27,543            84,464            - 27,543            - - 
COLINA - Technology Infrastructure - Phase 3 454,707           - 454,707           - - 454,707           - - 

1,016,952       356,980          659,972          299,441          57,539            717,511          7,133              100,523          
CONEJO - - - 

CONEJO - Asphalt - Parking Lot Striping 909 909 - 909 - - - - 
CONEJO - Asphalt Repair 35,000            34,645            355 34,645            - 355 - - 
CONEJO - Campus Security 51,000            24,031            26,969            24,019            12 26,981            - - 
CONEJO - DSA Closeout 25,000            1,600              23,400            1,600              - 23,400            - - 
CONEJO - Flooring 84,973            84,960            13 83,460            1,500              1,513              - - 
CONEJO - Master Planning Architectural 11,000            11,000            - 10,700            300 300 - 10,700            
CONEJO - NFL Building Demo - Safety 25,000            915 24,085            915 - 24,085            - - 
CONEJO - Site Improvements - Misc. 3,800              3,705              95 1,305              2,400              2,495              2,400              - 
CONEJO - Slope Renovation 100,000           3,000              97,000            2,608              392 97,392            3,000              2,608              
CONEJO - Technology Equipment Upgrade 42,832            19,192            23,640            18,649            543 24,183            - - 
CONEJO - Technology Infrastructure - Phase 2  253,787           253,787           - 249,118           4,669              4,669              18,519            31,369            

633,301          437,744          195,557          427,928          9,816              205,372          23,919            44,677            
CONEJO VALLEY AE/WAVERLY - - - 

CONEJO VALLEY AE/WAVERLY - Asphalt - Parking Lot Striping 1,859              1,859              - 1,859              - - - - 
CONEJO VALLEY AE/WAVERLY - Asphalt Repair 4,000              2,750              1,250              2,750              - 1,250              - - 
CONEJO VALLEY AE/WAVERLY - Computer Lab 66,912            30,962            35,950            30,927            35 35,985            - - 
CONEJO VALLEY AE/WAVERLY - Fire Alarm System Upgrade 225,000           58,490            166,510           33,290            25,200            191,710           4,990              33,290            
CONEJO VALLEY AE/WAVERLY - Master Planning Architectural 5,000              5,000              - 5,000              - - - 5,000              
CONEJO VALLEY AE/WAVERLY - Outdoor Furniture - Safety 7,038              7,038              - 7,038              - - - - 
CONEJO VALLEY AE/WAVERLY - Sewer System Rehab 100,000           39,766            60,234            4,490              35,276            95,510            - - 

409,809          145,865          263,944          85,353            60,511            324,455          4,990              38,290            
CONEJO VALLEY HIGH - - - 

2,000,000        28,000            1,972,000        - 28,000            2,000,000        28,000            - 
5,000              5,000              - 5,000              - - - 5,000              
2,500              1,900              600 1,900              - 600 - - 

CONEJO VALLEY HIGH - CVHS Relocation
CONEJO VALLEY HIGH - Master Planning Architectural 
CONEJO VALLEY HIGH - Site Improvements - Misc. 
CONEJO VALLEY HIGH - Technology Equipment Upgrade 20,000            4,290              15,710            4,290              - 15,710            - - 

2,027,500       39,190            1,988,310       11,190            28,000            2,016,310       28,000            5,000              
CYPRESS - - - 

CYPRESS - Asphalt - Parking Lot Striping 809 809 - 809 - - - - 
CYPRESS - Asphalt Paving  13,778            13,778            - 13,778            - - - - 
CYPRESS - Master Planning Architectural 11,000            11,000            - 10,700            300 300 - 10,700            
CYPRESS - Roofing 90,000            500 89,500            - 500 90,000            500 - 
CYPRESS - Technology Equipment Upgrade 94,129            73,491            20,638            73,062            429 21,067            - - 
CYPRESS - Technology Infrastructure - Phase 2   239,265           220,945           18,320            215,382           5,563              23,883            - 11,145            

448,981          320,523          128,458          313,731          6,792              135,250          500 21,845            
EARTHS - - - 

EARTHS - Asphalt - Parking Lot Striping 1,559              1,559              - 1,559              - - - - 
EARTHS - Asphalt Paving  7,230              7,230              - 7,230              - - - - 
EARTHS - Kitchen Upgrade 40,000            3,980              36,020            3,184              796 36,816            - - 
EARTHS - Master Planning Architectural 11,000            11,000            - 10,700            300 300 - 10,700            
EARTHS - Plumbing 85,000            - 85,000            - - 85,000            - - 
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EARTHS - Roofing R/R 204,000           9,663              194,337           9,663              -                      194,337           -                      -                      
EARTHS - Site Improvements - Misc. 1,900              1,900              -                      1,900              -                      -                      -                      -                      
EARTHS - Technology Equipment Upgrade 91,861            85,861            6,000              85,204            657                 6,657              -                      -                      
EARTHS - Technology Infrastructure - Phase 1 84,188            84,187            1                     79,958            4,229              4,230              -                      -                      
EARTHS - Technology Infrastructure - Phase 2 138,200           12,482            125,718           12,482            -                      125,718           -                      -                      

 664,938          217,861          447,077          211,879          5,982              453,059          -                     10,700            
GLENWOOD -                      -                      -                      

GLENWOOD - Asphalt - Parking Lot Striping 1,559              1,559              -                      1,559              -                      -                      -                      -                      
GLENWOOD - Asphalt Paving 14,291            14,291            -                      14,291            -                      -                      -                      -                      
GLENWOOD - DSA Closeout 8,000              538                 7,462              538                 -                      7,462              -                      -                      
GLENWOOD - Flooring Replacement 14,499            14,499            -                      14,499            -                      -                      -                      -                      
GLENWOOD - Kitchen Upgrade 40,000            15,849            24,151            15,314            536                 24,686            -                      -                      
GLENWOOD - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
GLENWOOD - School Marquee 5,000              5,000              -                      5,000              -                      -                      -                      -                      
GLENWOOD - Sink Replacement Rm 32 4,900              4,900              -                      4,900              -                      -                      -                      -                      
GLENWOOD - Technology Equipment Upgrade 36,493            14,796            21,697            14,253            543                 22,240            -                      -                      
GLENWOOD - Technology Infrastructure - Phase 2 203,675           203,656           19                   198,987           4,669              4,688              8,032              18,207            

 339,416          286,088          53,329            277,340          8,747              62,076            8,032              26,207            
HORIZON HILLS -                      -                      -                      

HORIZON HILLS - Asphalt Repair 63,000            45,728            17,272            45,728            -                      17,272            -                      -                      
HORIZON HILLS - DSA Closeout 5,000              1,943              3,057              1,943              -                      3,057              120                 120                 
HORIZON HILLS - Fire Alarm System Upgrade 78,855            77,855            1,000              45,889            31,966            32,966            2,925              45,889            
HORIZON HILLS - Furniture 4,260              4,260              0                     4,260              -                      0                     -                      -                      
HORIZON HILLS - Gutter System Design & Installation 7,450              7,450              -                      7,450              -                      -                      -                      -                      
HORIZON HILLS - Master Planning Architectural 5,000              5,000              -                      5,000              -                      -                      -                      5,000              
HORIZON HILLS - Site Improvements - Misc. 2,500              694                 1,806              694                 -                      1,806              -                      -                      

 166,065          142,930          23,135            110,965          31,966            55,100            3,045              51,009            
LADERA -                      -                      -                      

LADERA - Asphalt Repair 190,000           169,902           20,098            169,902           -                      20,098            -                      -                      
LADERA - Flooring 55,245            55,245            0                     32,605            22,640            22,640            -                      -                      
LADERA - Kitchen Upgrade  40,000            3,980              36,020            3,714              267                 36,286            -                      529                 
LADERA - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
LADERA - School Marquee 5,000              5,000              -                      5,000              -                      -                      -                      -                      
LADERA - Site Improvements - Misc. 2,500              2,287              213                 2,287              -                      213                 -                      -                      
LADERA - Storm Drain Renovation 150,000           8,918              141,082           8,918              -                      141,082           8,918              8,918              
LADERA - Technology Equipment Upgrade 69,119            69,119            -                      68,576            543                 543                 -                      -                      
LADERA - Technology Infrastructure - Phase 1 160,821           160,821           -                      156,642           4,179              4,179              -                      -                      

 683,686          486,273          197,413          455,645          30,628            228,041          8,918              17,448            
LANG RANCH -                      -                      -                      

LANG RANCH - Asphalt Repair 12,000            11,785            215                 11,785            -                      215                 -                      -                      
LANG RANCH - Campus Security 4,880              4,880              (0)                    4,880              -                      (0)                    -                      -                      
LANG RANCH - DSA Closeout 12,000            10,772            1,228              1,372              9,400              10,628            10,000            600                 
LANG RANCH - Flooring Replacement  17,686            17,688            (2)                    17,688            -                      (2)                    -                      -                      
LANG RANCH - Master Planning Architectural 11,000            11,000            -                      10,700            300                 300                 -                      10,700            
LANG RANCH - Playgroud Equipment/ADA   100,629           101,229           (600)                93,963            7,267              6,667              600                 87,761            
LANG RANCH - Site Improvement - Misc. 10,000            5,565              4,435              5,565              -                      4,435              -                      -                      
LANG RANCH - Site Improvements - Misc. 3,000              2,508              492                 2,508              -                      492                 558                 558                 
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LANG RANCH - Technology Equipment Upgrade 90,104            82,461            7,643              82,032            429                 8,072              -                      -                      
LANG RANCH - Technology Infrastructure - Phase 1 59,028            59,028            -                      54,799            4,229              4,229              -                      -                      
LANG RANCH - Technology Infrastructure - Phase 2 180,200           13,283            166,917           13,283            -                      166,917           -                      -                      

 500,528          320,199          180,328          298,575          21,624            201,952          11,158            99,619            
LOS CERRITOS -                      -                      -                      

LOS CERRITOS - Asphalt Repair 24,954            10,682            14,272            10,682            -                      14,272            -                      -                      
LOS CERRITOS - DSA Closeout 21,500            1,188              20,312            1,188              -                      20,312            528                 528                 
LOS CERRITOS - Flooring Replacement 23,837            23,836            0                     23,836            -                      0                     -                      -                      
LOS CERRITOS - HVAC - PE Offices 27,000            23,284            3,716              23,284            -                      3,716              -                      -                      
LOS CERRITOS - Kitchen Upgrade 165,000           55,172            109,828           52,856            2,316              112,144           621                 45                   
LOS CERRITOS - Locker Room Facilities - Renovation and Upgrade 84,644            84,644            0                     83,464            1,180              1,180              65                   75,360            
LOS CERRITOS - Master Planning Architectural 14,000            14,000            -                      13,600            400                 400                 -                      13,600            
LOS CERRITOS - Site Improvements - Misc. 5,000              4,811              189                 4,811              -                      189                 -                      -                      
LOS CERRITOS - Technology Equipment Upgrade 80,333            80,333            -                      80,115            218                 218                 -                      -                      
LOS CERRITOS - Technology Infrastructure - Phase 3 425,784           -                      425,784           -                      -                      425,784           -                      -                      

 872,052          297,949          574,103          293,835          4,114              578,217          1,213              89,532            
MADRONA -                      -                      -                      

MADRONA - Asphalt - Parking Lot Striping 1,859              1,859              -                      1,859              -                      -                      -                      -                      
MADRONA - Campus Security 55,000            25,276            29,725            25,276            -                      29,725            -                      -                      
MADRONA - DSA Closeout 12,500            8,773              3,728              1,183              7,589              11,317            -                      -                      
MADRONA - Flooring 62,555            62,555            (0)                    62,555            -                      (0)                    -                      -                      
MADRONA - Kitchen Upgrade 40,000            9,491              30,509            9,692              (201)                30,308            -                      737                 
MADRONA - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
MADRONA - Site Improvements - Misc. 4,509              4,509              0                     4,509              -                      0                     -                      -                      
MADRONA - Storm Drainage 26,800            22,322            4,478              22,322            -                      4,478              -                      -                      
MADRONA - Technology Equipment Upgrade 99,185            75,581            23,604            75,152            429                 24,033            -                      -                      
MADRONA - Technology Infrastructure - Phase 2 263,900           263,869           31                   259,201           4,669              4,699              3,187              16,881            

 577,308          485,233          92,075            469,748          15,486            107,560          3,187              25,618            
MAPLE -                      -                      -                      

MAPLE - Asphalt - Parking Lot Striping 1,259              1,259              -                      1,259              -                      -                      -                      -                      
MAPLE - Campus Security 18,000            16,542            1,458              16,542            -                      1,458              -                      -                      
MAPLE - DSA Closeout 5,000              -                      5,000              -                      -                      5,000              -                      -                      
MAPLE - Kitchen Upgrade 40,000            11,413            28,587            9,824              1,589              30,176            -                      -                      
MAPLE - Master Planning Architectural 11,000            11,000            -                      10,700            300                 300                 -                      10,700            
MAPLE - Technology Equipment Upgrade 68,216            68,216            -                      67,673            543                 543                 -                      -                      
MAPLE - Technology Infrastructure - Phase 1 117,144           117,141           3                     107,999           9,142              9,145              -                      -                      

 260,620          225,572          35,048            213,997          11,574            46,622            -                     10,700            
MEADOWS/MATES -                      -                      -                      

MEADOWS/MATES - Asphalt - Parking Lot Striping 759                 759                 -                      759                 -                      -                      -                      -                      
MEADOWS/MATES - Asphalt Paving  76,750            46,439            30,311            46,439            -                      30,311            -                      40,939            
MEADOWS/MATES - Kitchen Upgrade 40,000            796                 39,204            91                   705                 39,909            -                      -                      
MEADOWS/MATES - Master Planning Architectural 5,000              5,000              -                      5,000              -                      -                      -                      5,000              
MEADOWS/MATES - Roofing 876,843           876,843           -                      876,843           -                      -                      -                      -                      

 999,352          929,837          69,515            929,132          705                70,220            -                     45,939            
NEWBURY PARK -                      -                      -                      

NEWBURY PARK - Asphalt - Parking Lot Striping 3,559              3,559              -                      3,559              -                      -                      -                      -                      
NEWBURY PARK - Asphalt Paving   95,616            95,616            -                      95,616            -                      -                      -                      -                      
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NEWBURY PARK - DSA Closeout 51,500            7,525              43,975            25                   7,500              51,475            -                      -                      
NEWBURY PARK - Exterior Lockers 7,136              7,136              -                      7,136              -                      -                      -                      -                      
NEWBURY PARK - F Wing Renovations 39,670            35,670            4,000              35,670            -                      4,000              -                      -                      
NEWBURY PARK - Flooring - Gym Replacement 64,364            64,365            (1)                    64,365            -                      (1)                    -                      -                      
NEWBURY PARK - Kitchen Upgrade 60,000            18,910            41,090            11,818            7,093              48,182            7,200              1,697              
NEWBURY PARK - Lighting Retrofit - Energy Conservation 81,000            80,318            682                 80,318            -                      682                 -                      -                      
NEWBURY PARK - Locker Room Facility Renovation & Upgrade  120,000           64,841            55,159            63,366            1,475              56,634            -                      -                      
NEWBURY PARK - Master Planning Architectural  23,000            23,000            -                      22,400            600                 600                 -                      22,400            
NEWBURY PARK - Pool and Pool Deck Renovation 183,000           181,398           1,602              45,598            135,800           137,402           135,800           -                      
NEWBURY PARK - Prop 39 Energy Efficiency 49,197            49,197            -                      48,572            625                 625                 -                      48,572            
NEWBURY PARK - Roofing 481,264           482,070           (806)                462,033           20,037            19,231            -                      -                      
NEWBURY PARK - Technology Equipment Upgrade 175,967           166,951           9,016              163,731           3,220              12,236            -                      -                      
NEWBURY PARK - Technology Infr. 185,000           4,006              180,994           4,006              -                      180,994           -                      -                      

 1,620,273       1,284,563       335,710          1,108,213       176,350          512,060          143,000          72,669            
PARK OAKS/BRIDGES -                      -                      -                      

PARK OAKS/BRIDGES - Asphalt - Parking Lot Striping 709                 709                 -                      709                 -                      -                      -                      -                      
PARK OAKS/BRIDGES - Asphalt (CF/SC) Bike rack area  845                 845                 -                      845                 -                      -                      -                      -                      
PARK OAKS/BRIDGES - DSA Closeout 6,500              507                 5,993              507                 -                      5,993              -                      -                      
PARK OAKS/BRIDGES - Flooring Replacement 5,597              5,597              (0)                    5,592              5                     5                     -                      -                      
PARK OAKS/BRIDGES - Kitchen Upgrade 150,000           122,861           27,139            122,755           106                 27,245            1,473              9,306              
PARK OAKS/BRIDGES - Master Planning Architectural 5,000              5,000              -                      5,000              -                      -                      -                      5,000              

 168,651          135,519          33,132            135,408          111                33,243            1,473              14,306            
REDWOOD -                      -                      -                      

REDWOOD - Asphalt - Parking Lot Striping 1,759              1,759              0                     1,759              -                      0                     -                      -                      
REDWOOD - Asphalt Repair 28,440            19,162            9,278              19,162            -                      9,278              -                      -                      
REDWOOD - DSA Closeout 37,000            36,806            194                 16,346            20,460            20,654            -                      -                      
REDWOOD - Flooring - Administration & Library 11,727            11,727            -                      11,727            -                      -                      -                      -                      
REDWOOD - HVAC - Buildings 6, 7 & 8   904,295           899,922           4,373              876,852           23,071            27,443            (1,482)             196                 
REDWOOD - HVAC - PE Offices 27,000            23,034            3,966              23,034            -                      3,966              -                      -                      
REDWOOD - Kitchen Upgrade 50,000            13,559            36,441            12,371            1,188              37,629            621                 1,023              
REDWOOD - Locker Room Facilities - Renovation and Upgrade 87,032            87,032            (0)                    85,852            1,180              1,180              65                   80,360            
REDWOOD - Master Planning Architectural 14,000            14,000            -                      10,000            4,000              4,000              -                      10,000            
REDWOOD - Site Improvements - Misc. 6,500              6,488              12                   6,488              -                      12                   -                      -                      
REDWOOD - Technology Equipment Upgrade 128,288           80,380            47,908            80,115            265                 48,173            -                      -                      
REDWOOD - Technology Infr. 3,500              -                      3,500              -                      -                      3,500              -                      -                      

 1,299,541       1,193,869       105,672          1,143,705       50,164            155,836          (796)               91,579            
SEQUOIA -                      -                      -                      

SEQUOIA - Asphalt - Parking Lot Striping 2,159              2,159              -                      2,159              -                      -                      -                      -                      
SEQUOIA - Campus Security  70,442            70,442            -                      70,442            -                      -                      -                      -                      
SEQUOIA - Flooring Replacement 8,000              5,920              2,080              5,920              -                      2,080              -                      -                      
SEQUOIA - HVAC - PE Offices 137,000           37,664            99,336            22,964            14,700            114,036           14,700            -                      
SEQUOIA - Kitchen Upgrade 125,000           94,896            30,104            96,847            (1,951)             28,153            -                      90                   
SEQUOIA - Locker Room Facilities - Renovation and Upgrade 82,997            82,997            (0)                    81,817            1,180              1,180              65                   74,360            
SEQUOIA - Master Planning Architectural 14,000            14,000            -                      13,600            400                 400                 -                      13,600            
SEQUOIA - Prop 39 Energy Efficiency 49,197            49,197            -                      31,667            17,530            17,530            -                      -                      
SEQUOIA - Roofing 225,000           500                 224,500           -                      500                 225,000           500                 -                      
SEQUOIA - Site Improvements - Misc. 2,500              1,150              1,350              1,150              -                      1,350              -                      -                      
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SEQUOIA - Technology Equipment Upgrade 82,709            79,173            3,537              78,935            237                 3,774              -                      -                      
SEQUOIA - Technology Infr. 3,500              -                      3,500              -                      -                      3,500              -                      -                      

 802,504          438,098          364,407          405,502          32,596            397,002          15,265            88,050            
SYCAMORE CANYON -                      -                      -                      

SYCAMORE CANYON - Asphalt - Parking Lot Striping 2,259              2,259              -                      2,259              -                      -                      -                      -                      
SYCAMORE CANYON - DSA Closeout 215,000           117,379           97,621            108,627           8,752              106,373           35,243            45,241            
SYCAMORE CANYON - Flooring 100,000           6,293              93,707            -                      6,293              100,000           6,293              -                      
SYCAMORE CANYON - Locker Room Facilities - Renovation and Upgrade 66,000            6,952              59,048            5,418              1,534              60,582            -                      295                 
SYCAMORE CANYON - Master Planning Architectural 14,000            14,000            -                      13,600            400                 400                 -                      13,600            
SYCAMORE CANYON - Roofing Repair - 2 Story 220,000           182,177           37,823            176,786           5,391              43,214            -                      63                   
SYCAMORE CANYON - Site Improvements - Misc. 2,500              1,256              1,244              1,256              -                      1,244              -                      -                      
SYCAMORE CANYON - Technology Equipment Upgrade  120,516           119,844           672                 119,844           -                      672                 -                      -                      
SYCAMORE CANYON - Technology Infrastructure - Phase 2 189,064           189,064           0                     184,395           4,669              4,669              14,011            22,853            

 929,339          639,224          290,115          612,185          27,039            317,154          55,547            82,052            
THOUSAND OAKS -                      -                      -                      

THOUSAND OAKS - Asphalt - Parking Lot Striping 4,259              4,259              -                      4,259              -                      -                      -                      -                      
THOUSAND OAKS - Campus Security (NW Corner)  167,000           167,000           -                      167,000           -                      -                      -                      -                      
THOUSAND OAKS - DSA Closeout 16,200            6,780              9,420              -                      6,780              16,200            -                      -                      
THOUSAND OAKS - Epoxy Floor System 22,360            -                      22,360            -                      -                      22,360            -                      -                      
THOUSAND OAKS - Exterior Lockers 84,460            83,117            1,343              83,117            -                      1,343              -                      -                      
THOUSAND OAKS - Exterior Metal Barrier 15,000            14,975            25                   14,975            -                      25                   -                      -                      
THOUSAND OAKS - Field House Repair & Renovation 110,000           86,897            23,103            86,897            -                      23,103            -                      -                      
THOUSAND OAKS - Fire Alarm Relocation B Wing 6,533              6,533              1                     6,533              -                      1                     6,533              6,533              
THOUSAND OAKS - Flooring - Multi 35,360            12,487            22,873            12,487            -                      22,873            -                      -                      
THOUSAND OAKS - Flooring 45,871            54,537            (8,666)             44,634            9,903              1,236              -                      -                      
THOUSAND OAKS - HVAC - PE Offices 31,201            30,368            833                 30,368            -                      833                 -                      -                      
THOUSAND OAKS - Kitchen Upgrade 60,000            23,022            36,978            21,377            1,645              38,623            1,242              1,190              
THOUSAND OAKS - Lighting Retrofit - Energy Conservation 137,514           137,513           1                     137,513           -                      1                     -                      -                      
THOUSAND OAKS - Locker Room Facility Renovation & Upgrade 125,000           56,835            68,165            55,360            1,475              69,640            -                      -                      
THOUSAND OAKS - Master Planning Architectural 23,000            23,000            -                      17,000            6,000              6,000              -                      17,000            
THOUSAND OAKS - Pool and Pool Deck Renovation 29,000            28,093            908                 28,093            -                      908                 -                      -                      
THOUSAND OAKS - Roofing 500                 500                 -                      -                      500                 500                 500                 -                      
THOUSAND OAKS - Roofing - Administration 250,000           248,003           1,997              237,909           10,094            12,091            -                      -                      
THOUSAND OAKS - Roofing - Cafeteria 225,000           182,592           42,408            176,094           6,498              48,906            -                      -                      
THOUSAND OAKS - Site Improvements - Misc. 4,871              4,871              -                      4,871              -                      -                      -                      -                      
THOUSAND OAKS - Technology Equipment Upgrade 201,287           185,699           15,588            171,335           14,364            29,952            -                      -                      
THOUSAND OAKS - Technology Infr. 198,000           4,513              193,487           4,513              -                      193,487           -                      -                      

 1,792,416       1,361,592       430,823          1,304,334       57,258            488,081          8,275              24,722            
TRIUNFO/CARDEN CONEJO -                      -                      -                      

TRIUNFO/CARDEN CONEJO - Asphalt Repair 307,900           210,423           97,477            210,423           -                      97,477            -                      -                      
TRIUNFO/CARDEN CONEJO - Flooring Replacement 28,091            28,091            0                     28,091            -                      0                     -                      -                      
TRIUNFO/CARDEN CONEJO - Master Planning Architectural 5,000              5,000              -                      5,000              -                      -                      -                      5,000              
TRIUNFO/CARDEN CONEJO - Playground 72,000            30,023            41,977            30,023            -                      41,977            -                      -                      
TRIUNFO/CARDEN CONEJO - Site Improvements - Misc. 4,000              3,924              76                   3,924              -                      76                   -                      -                      

 416,991          277,461          139,530          277,461          -                     139,530          -                     5,000              
UNIVERSITY -                      -                      -                      

UNIVERSITY - Asphalt - Parking Lot Striping 1,859              1,859              -                      1,859              -                      -                      -                      -                      

Page 6 of 9



Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 03/31/17

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

UNIVERSITY - Asphalt Repair 11,585            10,335            1,250              10,335            -                      1,250              -                      -                      
UNIVERSITY - Campus Security 35,000            5,700              29,300            5,700              -                      29,300            -                      -                      
UNIVERSITY - DSA Closeout 19,780            10,780            9,000              -                      10,780            19,780            -                      -                      
UNIVERSITY - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
UNIVERSITY - Outdoor Furniture - Safety 9,600              9,591              9                     9,591              -                      9                     -                      -                      

 88,824            49,265            39,559            35,485            13,780            53,339            -                     8,000              
WALNUT -                      -                      -                      

WALNUT - Asphalt - Parking Lot Striping 1,059              1,059              -                      1,059              -                      -                      -                      -                      
WALNUT - Asphalt Paving 43,090            43,090            -                      43,090            -                      -                      -                      -                      
WALNUT - AV Projector and Display 2,500              -                      2,500              -                      -                      2,500              -                      -                      
WALNUT - DSA Closeout 52,000            93                   51,908            93                   -                      51,908            -                      -                      
WALNUT - Flooring 8,000              5,150              2,850              5,150              -                      2,850              -                      -                      
WALNUT - Kitchen Upgrade 40,000            24,495            15,505            14,426            10,069            25,574            -                      -                      
WALNUT - Master Planning Architectural 11,000            11,000            -                      10,700            300                 300                 -                      10,700            
WALNUT - School Marquee 5,000              5,000              -                      5,000              -                      -                      -                      -                      
WALNUT - Siding R&R 6,925              6,925              -                      6,925              -                      -                      -                      -                      
WALNUT - Technology Equipment Upgrade 72,393            64,071            8,322              63,414            657                 8,979              -                      -                      
WALNUT - Technology Infrastructure - Phase 1 55,499            55,496            3                     51,267            4,229              4,232              -                      -                      
WALNUT - Technology Infrastructure - Phase 2 113,000           19,362            93,638            19,362            -                      93,638            -                      -                      

 410,466          235,739          174,727          220,484          15,256            189,982          -                     10,700            
WEATHERSFIELD -                      -                      -                      

WEATHERSFIELD - Asphalt - Parking Lot Striping 959                 959                 -                      959                 -                      -                      -                      -                      
WEATHERSFIELD - Asphalt Repair 25,025            15,782            9,243              15,782            -                      9,243              -                      -                      
WEATHERSFIELD - AV Projector and Display 8,500              -                      8,500              -                      -                      8,500              -                      -                      
WEATHERSFIELD - Building Assessment 15,000            13,800            1,200              12,928            873                 2,073              -                      -                      
WEATHERSFIELD - DSA Closeout 10,000            881                 9,119              881                 -                      9,119              -                      -                      
WEATHERSFIELD - Flooring 33,008            33,008            0                     21,168            11,840            11,840            -                      -                      
WEATHERSFIELD - Master Planning Architecture 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
WEATHERSFIELD - Technology Equipment Upgrade 72,642            54,998            17,644            54,455            543                 18,187            -                      -                      
WEATHERSFIELD - Technology Infrastructure - Phase 1 78,091            78,091            0                     73,862            4,229              4,229              -                      -                      
WEATHERSFIELD - Technology Infrastructure - Phase 2 112,400           15,424            96,976            15,424            -                      96,976            -                      -                      

 366,625          223,942          142,683          203,458          20,484            163,167          -                     8,000              
WESTLAKE -                      -                      -                      

WESTLAKE - Asphalt Repair 20,950            13,688            7,262              13,688            -                      7,262              -                      -                      
WESTLAKE - Campus Security 35,000            14,998            20,002            14,905            93                   20,095            -                      -                      
WESTLAKE - Concrete 15,000            12,500            2,500              12,500            -                      2,500              -                      -                      
WESTLAKE - DSA Closeout 30,400            150                 30,250            150                 -                      30,250            -                      -                      
WESTLAKE - Flooring 18,971            18,594            377                 18,594            -                      377                 -                      -                      
WESTLAKE - Master Planning Architectural 11,000            11,000            -                      10,700            300                 300                 -                      10,700            
WESTLAKE - Protective Netting 80,000            39,800            40,200            39,800            -                      40,200            -                      -                      
WESTLAKE - Site Improvements - Misc. 2,500              200                 2,300              200                 -                      2,300              -                      -                      
WESTLAKE - Technology Equipment Upgrade 64,665            60,439            4,226              59,953            486                 4,712              -                      -                      
WESTLAKE - Technology Infrastructure - Phase 2 213,098           213,098           0                     208,429           4,669              4,669              3,015              14,056            

 491,584          384,466          107,118          378,919          5,547              112,665          3,015              24,756            
WESTLAKE HIGH -                      -                      -                      

WESTLAKE HIGH - Asphalt - Parking Lot Striping 4,800              59                   4,741              59                   -                      4,741              -                      -                      
WESTLAKE HIGH - Asphalt Repair 65,359            65,359            0                     65,359            -                      0                     -                      -                      
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Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

WESTLAKE HIGH - Athletic Facilities Upgrade 5,000              4,259              741                 4,259              -                      741                 -                      -                      
WESTLAKE HIGH - Bridge Resurfacing & Rehab  60,742            60,742            -                      60,742            -                      -                      -                      -                      
WESTLAKE HIGH - Campus Security 70,000            8,083              61,917            8,083              -                      61,917            -                      -                      
WESTLAKE HIGH - DSA Closeout 34,040            21,263            12,777            10,114            11,149            23,926            -                      -                      
WESTLAKE HIGH - Gym Bleacher Renovation 75,000            71,929            3,071              -                      71,929            75,000            -                      -                      
WESTLAKE HIGH - Gym Flooring Repair 380,000           145,377           234,624           145,377           -                      234,624           -                      -                      
WESTLAKE HIGH - HVAC - PE Offices 137,000           23,334            113,666           23,334            -                      113,666           -                      -                      
WESTLAKE HIGH - Kiln Room Renovation 350,000           10,708            339,292           8,248              2,460              341,752           -                      -                      
WESTLAKE HIGH - Kitchen Upgrade 60,000            11,893            48,107            12,516            (623)                47,484            -                      1,266              
WESTLAKE HIGH - Locker Room Facilities - Renovation and Upgrade 120,000           55,362            64,638            53,887            1,475              66,113            -                      -                      
WESTLAKE HIGH - Master Planning Architectural 23,000            23,000            -                      22,400            600                 600                 -                      22,400            
WESTLAKE HIGH - Prop 39 Energy Efficiency 49,197            49,197            -                      37,073            12,124            12,124            -                      -                      
WESTLAKE HIGH - Roofing - Building 2 210,178           210,178           0                     210,178           -                      0                     -                      -                      
WESTLAKE HIGH - Roofing - Gym 600,000           547,645           52,355            529,000           18,645            71,000            -                      -                      
WESTLAKE HIGH - Site Assessment 3,308              3,308              1                     3,308              -                      1                     -                      -                      
WESTLAKE HIGH - Site Improvements - Misc. 7,000              6,153              847                 6,153              -                      847                 1,386              1,386              
WESTLAKE HIGH - Slope Stabilization 75,000            70,758            4,242              69,945            813                 5,055              -                      -                      
WESTLAKE HIGH - Storm Drain 30,000            24,950            5,050              24,950            -                      5,050              -                      -                      
WESTLAKE HIGH - Technology Equipment Upgrade 134,620           134,619           1                     131,959           2,660              2,661              -                      -                      
WESTLAKE HIGH - Technology Infr. 153,000           3,792              149,208           3,792              -                      149,208           -                      -                      
WESTLAKE HIGH - Visitor Locker Room 25,000            11,577            13,423            11,577            -                      13,423            -                      -                      
WESTLAKE HIGH - Water Intrusion Bldgs 2 & 4 75,000            4,683              70,317            4,683              -                      70,317            -                      -                      

 2,747,244       1,568,226       1,179,018       1,446,994       121,232          1,300,250       1,386              25,053            
WESTLAKE HILLS -                      -                      -                      

WESTLAKE HILLS - Asphalt - Parking Lot Striping 1,559              1,559              -                      1,559              -                      -                      -                      -                      
WESTLAKE HILLS - Asphalt Paving 27,110            27,110            -                      27,110            -                      -                      -                      -                      
WESTLAKE HILLS - Exterior Siding rooms 3,6 5,148              5,148              -                      5,148              -                      -                      -                      -                      
WESTLAKE HILLS - Flooring 8,400              8,138              262                 8,138              -                      262                 -                      -                      
WESTLAKE HILLS - Kitchen Upgrade 40,000            17,954            22,046            17,419            536                 22,581            -                      -                      
WESTLAKE HILLS - Master Planning Architectural 11,000            11,000            -                      10,700            300                 300                 -                      10,700            
WESTLAKE HILLS - Technology Equipment Upgrade 78,568            70,567            8,001              70,138            429                 8,430              -                      -                      
WESTLAKE HILLS - Technology Infrastructure - Phase 1 187,688           187,688           -                      183,459           4,229              4,229              -                      -                      

 359,473          329,164          30,309            323,671          5,493              35,802            -                     10,700            
WILDWOOD -                      -                      -                      

WILDWOOD - Asphalt - Parking Lot Striping 709                 709                 -                      709                 -                      -                      -                      -                      
WILDWOOD - Asphalt Paving 5,765              5,765              -                      5,765              -                      -                      -                      -                      
WILDWOOD - DSA Closeout 25,900            400                 25,500            400                 -                      25,500            -                      -                      
WILDWOOD - Flooring   19,596            19,595            0                     19,595            -                      0                     -                      -                      
WILDWOOD - Master Planning Architectural 11,000            11,000            -                      8,000              3,000              3,000              -                      8,000              
WILDWOOD - Prop 39 Energy Efficiency 49,197            49,197            -                      28,432            20,766            20,766            -                      -                      
WILDWOOD - Site Improvement - Misc. 10,000            5,675              4,326              5,675              -                      4,326              -                      -                      
WILDWOOD - Site Improvements - Misc. 11,000            10,813            187                 10,755            58                   245                 -                      -                      
WILDWOOD - Technology Equipment Upgrade 76,169            49,740            26,429            49,311            429                 26,858            -                      -                      
WILDWOOD - Technology Infrastructure - Phase 2 220,400           219,066           1,334              211,934           7,133              8,466              -                      9,026              

 429,736          371,960          57,776            340,576          31,384            89,160            -                     17,026            
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Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 03/31/2017)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

MEASURE I GENERAL -                      -                      -                      
MEASURE I GENERAL - Construction Management, Professional Services    2,217,191        1,065,880        1,151,311        966,085           99,795            1,251,106        33,560            200,452           
Acorn Newpaper 302                 302                 -                      -                      -                      
AD Engineering Group 7,400              2,400              5,000              7,400              2,400              
Amazon.com 326                 326                 -                      -                      -                      
ARC 23,874            21,054            2,820              390                 969                 
CDME, Inc. 2,800              -                      2,800              2,800              -                      
Colbi Technologies 50,000            50,000            -                      -                      -                      
Cooperative Strategies 14,200            6,939              7,261              14,200            6,939              
CVUSD Child Nutrition 1,800              1,200              600                 1,800              1,200              
Easi File Corp 857                 857                 -                      -                      -                      
Fagen Friedman & Fulfrost, LLP 2,015              2,015              -                      -                      -                      
Mandy DSA Closeout - B00S 174,196           128,435           45,761            -                      9,076              
Movegreen Inc. 1,856              1,856              -                      -                      -                      
Orion Structural 5,000              1,800              3,200              5,000              1,800              
Parker & Covert LLP 1,427              1,427              -                      -                      -                      
PCM Sales, Inc. 1,083              1,083              -                      -                      -                      
Piper Jaffray & Co 4,500              4,500              -                      1,500              1,500              
School Dude 190,000           171,000           19,000            -                      171,000           
SHI 23                   23                   -                      -                      -                      
US Bank 890                 890                 -                      90                   90                   
Vanir Construction Management 567,829           562,476           5,353              -                      99                   
Varinek, Trine, Day & Co, LLP 14,500            6,500              8,000              -                      5,000              
Ventura County Star 1,001              1,001              -                      380                 380                 

MEASURE I GENERAL - Salaries & Benefits 784,543           777,448           7,095              659,782           117,666           124,761           -                      94,087            
Percentages paid by Measure I by position:
Executive Director, Facilities, Maintenance & Operations 25% 40,998            40,998            -                      28,963            12,035            12,035            -                      10,192            
Director, Planning & Construction - 25% 83,009            79,235            3,774              53,872            25,363            29,137            -                      -                      
Planning Technician - 25% 52,509            52,509            -                      45,948            6,561              6,561              -                      6,562              
Administrative Assistant - 75% 115,250           111,930           3,320              95,650            16,280            19,600            -                      14,520            
Project Manager - 90% 273,010           273,010           -                      234,391           38,619            38,619            -                      33,462            
Construction Supervisor - 100% 219,767           219,767           -                      200,958           18,809            18,809            -                      29,352            

 3,001,734       1,843,328       1,158,406       1,625,867       217,461          1,375,867       33,560            294,540          
Totals 25,964,308     16,140,184     9,824,124       14,998,596     1,141,588       10,965,712     360,820          1,405,937       
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Budget vs. Commitments and Expenditures Activity (01/01/2017 thru 3/31/2017)
2015-2018

 Budget  Commitments 
Activity 

 Expenditures 
Activity 

School Name/Project Name  Total Budget Total Commitments  Remaining Against 
Budget Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

Acacia  $               110,643.80  $                           70,469.28  $                        40,174.52  $                        70,260.45  $                           208.83  $                    40,383.35  $                      208.83  $                              -   

Aspen  $               124,025.06  $                           83,344.25  $                        40,680.81  $                        76,784.11  $                        6,560.14  $                    47,240.95  $                   6,560.14  $                              -   

Banyan  $               147,417.00  $                           93,939.66  $                        53,477.34  $                        93,939.66  $                                   -    $                    53,477.34  $                              -    $                              -   

Century Academy  $                 62,000.00  $                           61,090.87  $                             909.13  $                        61,090.87  $                                   -    $                         909.13  $                 10,568.50  $                 10,568.50 

Colina  $               322,770.28  $                         214,966.28  $                      107,804.00  $                      210,963.69  $                        4,002.59  $                  111,806.59  $                 22,557.45  $                 26,225.86 

Conejo  $               127,178.37  $                           85,911.04  $                        41,267.33  $                        80,518.89  $                        5,392.15  $                    46,659.48  $                   5,392.15  $                              -   

Conejo Valley High  $                 25,000.00  $                                        -    $                        25,000.00  $                                     -    $                                   -    $                    25,000.00  $                              -    $                              -   

Cypress  $               108,624.64  $                           70,512.90  $                        38,111.74  $                        70,512.90  $                                   -    $                    38,111.74  $                              -    $                              -   

Earths  $               174,744.68  $                         115,510.81  $                        59,233.87  $                      115,510.81  $                                   -    $                    59,233.87  $                   1,404.98  $                   1,404.98 

Glenwood  $               116,536.59  $                           77,431.21  $                        39,105.38  $                        77,431.21  $                                   -    $                    39,105.38  $                              -    $                              -   

Ladera  $               103,364.53  $                           66,811.02  $                        36,553.51  $                        66,811.02  $                                   -    $                    36,553.51  $                              -    $                              -   

Lang Ranch  $               216,655.85  $                         144,497.85  $                        72,158.00  $                      144,497.85  $                                   -    $                    72,158.00  $                  (1,205.92)  $                  (1,205.92)

Los Cerritos  $               315,113.09  $                         209,455.93  $                      105,657.16  $                      209,455.93  $                                   -    $                  105,657.16  $                   8,773.72  $                   8,773.72 

Madrona  $               149,685.00  $                         101,487.28  $                        48,197.72  $                        91,188.31  $                      10,298.97  $                    58,496.69  $                 10,578.87  $                      279.90 

Maple  $               101,424.00  $                           62,648.59  $                        38,775.41  $                        62,648.59  $                                   -    $                    38,775.41  $                              -    $                              -   

Newbury Park High  $               805,758.47  $                         539,392.81  $                      266,365.66  $                      539,392.81  $                                   -    $                  266,365.66  $                 16,187.58  $                 32,842.58 

Redwood  $               289,126.00  $                         191,860.22  $                        97,265.78  $                      191,860.22  $                                   -    $                    97,265.78  $                 10,044.61  $                 10,044.61 

Sequoia  $               357,936.49  $                         239,526.55  $                      118,409.94  $                      239,526.55  $                                   -    $                  118,409.94  $                   6,335.07  $                 20,021.83 

Sycamore Canyon  $               425,963.01  $                         289,277.01  $                      136,686.00  $                      289,277.01  $                                   -    $                  136,686.00  $                 14,858.49  $                 14,858.49 

Thousand Oaks High  $               737,167.39  $                         497,010.92  $                      240,156.47  $                      497,010.92  $                                   -    $                  240,156.47  $                 40,883.81  $                 42,057.69 

Walnut  $               112,236.87  $                           74,929.81  $                        37,307.06  $                        74,929.81  $                                   -    $                    37,307.06  $                              -    $                              -   

Weathersfield  $               119,749.99  $                           78,939.78  $                        40,810.21  $                        78,477.39  $                           462.39  $                    41,272.60  $                   2,597.58  $                   2,135.19 

Westlake  $               168,386.00  $                         109,526.00  $                        58,860.00  $                      103,755.20  $                        5,770.80  $                    64,630.80  $                   5,770.80  $                              -   

Westlake High  $               761,909.11  $                         508,940.24  $                      252,968.87  $                      506,910.02  $                        2,030.22  $                  254,999.09  $                 39,781.21  $                 37,750.99 

Westlake Hills  $               159,767.84  $                           91,733.71  $                        68,034.13  $                        91,733.71  $                                   -    $                    68,034.13  $                              -    $                              -   

Wildwood  $               134,568.68  $                           88,307.58  $                        46,261.10  $                        88,307.58  $                                   -    $                    46,261.10  $                         (6.67)  $                   4,391.86 

District Wide (2015-2017)  $            1,369,945.90  $                      1,369,945.90  $                                     -    $                   1,216,904.92  $                    153,040.98  $                  153,040.98  $               100,095.13  $               100,095.13 

Totals 7,647,698.64$ 5,537,467.50$       2,110,231.14$     5,349,700.43$     187,767.07$       2,297,998.21$  301,386.33$    310,245.41$    

 Commitments  Expenditures 

Activity 7/1/2015 - 3/31/2017



Conejo Valley Unified School District MEASURE I
Technology Endowment

Consolidated Budget Status Report

2

Budget vs. Commitments and Expenditures 2015-2018

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

ACACIA
Adopted Budget SY16-SY17 73,802.00             40,174.52        40,383.35        
Adopted Budget SY18 36,842.00             
2015-16 Rollover Adjustment in Escape (0.20)                     

A Computers 28,218.95        28,218.95        -                   
B Tablets  32,984.52        32,984.52        -                   
C Audio Visual 4,034.48          4,034.48          -                   
D Printers & Accessories 208.83             -                   208.83             208.83             
E Software -                   -                   
F Installation Services 2,120.00          2,120.00          -                   
G Charging Stations 2,902.50          2,902.50          -                   
 110,643.80           70,469.28        40,174.52        70,260.45        208.83             40,383.35        208.83             -                   
ASPEN

Adopted Budget SY16-SY17 83,477.00             40,680.81        47,240.95        
Adopted Budget SY18 40,548.00             
2015-16 Rollover Adjustment in Escape 0.06                      

A Computers 20,878.89        20,878.89        -                   
B Tablets 35,227.72        35,227.72        -                   
C Audio Visual 16,317.13        9,756.99          6,560.14          6,560.14          
D Printers & Accessories 1,639.01          1,639.01          -                   
E Software -                   -                   -                   
F Installation Services 1,950.00          1,950.00          -                   
G Charging Stations 7,331.50          7,331.50          -                   
 124,025.06           83,344.25        40,680.81        76,784.11        6,560.14          47,240.95        6,560.14          -                   
BANYAN

Adopted Budget SY16-SY17 99,566.00             53,477.34        53,477.34        
Adopted Budget SY18 47,851.00             

A Computers 30,486.30        30,486.30        -                   
B Tablets 40,937.39        40,937.39        -                   
C Audio Visual 8,218.38          8,218.38          -                   
D Printers & Accessories 403.19             403.19             -                   
E Software -                   -                   -                   
F Installation Services 2,680.00          2,680.00          -                   
G Charging Stations 11,214.40        11,214.40        -                   
 147,417.00           93,939.66        53,477.34        93,939.66        -                   53,477.34        -                   -                   

Activity 7/1/2015-3/31/2017 Activity (01/1/2017 thru 3/31/2017)

 Budget  Commitments  Expenditures  Commitments 
Activity 

 Expenditures 
Activity 
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Budget vs. Commitments and Expenditures 2015-2018

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

Activity 7/1/2015-3/31/2017 Activity (01/1/2017 thru 3/31/2017)

 Budget  Commitments  Expenditures  Commitments 
Activity 

 Expenditures 
Activity 

CENTURY ACADEMY
Adopted Budget SY16-SY17 50,000.00             909.13             909.13             -                   -                   
SY17 8th Grade Budget Adjustment 12,000.00             
Adopted Budget SY18 -                        

A Computers 28,832.38        28,832.38        -                   3,832.38          3,832.38          
B Tablets 29,217.40        29,217.40        -                   6,736.12          6,736.12          
C Audio Visual 1,386.75          1,386.75          -                   
D Printers & Accessories 1,202.84          1,202.84          -                   
E Software -                   -                   -                   
F Installation Services -                   -                   -                   
G Charging Stations 451.50             451.50             -                   
 62,000.00             61,090.87        909.13             61,090.87        -                   909.13             10,568.50        10,568.50        
COLINA

Adopted Budget SY16-SY17 214,969.00           107,804.00      111,806.59      
Adopted Budget SY18 107,801.00           
2015-16 Rollover Adjustment in Escape 0.28                       

A Computers 83,351.51        83,351.51        -                   
B Tablets 82,184.90        78,182.31        4,002.59          4,065.60          7,734.01          
C Audio Visual 20,996.80        20,996.80        -                   9,729.72          9,729.72          
D Printers & Accessories 4,499.03          4,499.03          -                   2,799.03          2,799.03          
E Software 4,985.00          4,985.00          -                    
F Installation Services -                   -                   -                   
G Charging Stations 17,917.10        17,917.10        -                   5,963.10          5,963.10          
H Miscellaneous 1,031.94          1,031.94          -                   
 322,770.28           214,966.28      107,804.00      210,963.69      4,002.59          111,806.59      22,557.45        26,225.86        
CONEJO

Adopted Budget SY16-SY17 87,720.00             41,267.33        46,659.48        
Adopted Budget SY18 39,458.00             
2015-16 Rollover Adjustment in Escape 0.37                      

A Computers 15,140.72        15,140.72        -                   
B Tablets 61,486.67        61,486.67        -                   
C Audio Visual 4,733.29          -                   4,733.29          4,733.29          
D Printers & Accessories 658.86             -                   658.86             658.86             
E Software -                   -                   -                   
F Installation Services -                   -                   -                   
G Charging Stations 3,891.50          3,891.50          -                   
  127,178.37           85,911.04        41,267.33        80,518.89        5,392.15          46,659.48        5,392.15          -                   



Conejo Valley Unified School District MEASURE I
Technology Endowment

Consolidated Budget Status Report

4

Budget vs. Commitments and Expenditures 2015-2018

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

Activity 7/1/2015-3/31/2017 Activity (01/1/2017 thru 3/31/2017)

 Budget  Commitments  Expenditures  Commitments 
Activity 

 Expenditures 
Activity 

CONEJO VALLEY HIGH
Adopted Budget SY16-SY17 -                        25,000.00        25,000.00        
Adopted Budget SY18 25,000.00             

A Computers -                   
B Tablets -                    
C Audio Visual -                   
D Printers & Accessories -                   
E Software -                   
F Installation Services -                   
G Charging Stations -                   
 25,000.00             -                   25,000.00        -                   -                   25,000.00        -                   -                   
CYPRESS

Adopted Budget SY16-SY17 72,110.00             38,111.74        38,111.74        
Adopted Budget SY18 36,515.00             
2015-16 Rollover Adjustment in Escape (0.36)                     

A Computers 31,194.88        31,194.88        -                   
B Tablets 5,237.28          5,237.28          -                   
C Audio Visual 29,154.00        29,154.00        -                   
D Printers & Accessories 1,686.74          1,686.74          -                   
E Software -                   -                   -                   
F Installation Services 3,240.00          3,240.00          -                   
G Charging Stations -                   -                   -                   
 108,624.64           70,512.90        38,111.74        70,512.90        -                   38,111.74        -                   -                   

EARTHS
Adopted Budget SY16-SY17 115,558.00           59,233.87        59,233.87        
Adopted Budget SY18 59,187.00             
2015-16 Rollover Adjustment in Escape (0.32)                     

A Computers 21,796.80        21,796.80        -                   
B Tablets 51,484.83        51,484.83        -                   
C Audio Visual 24,129.45        24,129.45        -                   
D Printers & Accessories -                   -                   
E Software -                   -                   
F Installation Services 12,470.00        12,470.00        -                   
G Charging Stations 5,629.73          5,629.73          -                   1,404.98          1,404.98          
 174,744.68           115,510.81      59,233.87        115,510.81      -                   59,233.87        1,404.98          1,404.98          
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Budget vs. Commitments and Expenditures 2015-2018

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

Activity 7/1/2015-3/31/2017 Activity (01/1/2017 thru 3/31/2017)

 Budget  Commitments  Expenditures  Commitments 
Activity 

 Expenditures 
Activity 

GLENWOOD
Adopted Budget SY16-SY17 79,695.00             39,105.38        39,105.38        
Adopted Budget SY18 36,842.00             
2015-16 Rollover Adjustment in Escape (0.41)                     

A Computers 26,570.50        26,570.50        -                   
B Tablets 32,052.37        32,052.37        -                   
C Audio Visual 8,646.23          8,646.23          -                   
D Printers & Accessories 410.86             410.86             -                   
E Software -                   -                   -                   
F Installation Services 5,075.00          5,075.00          -                   
G Charging Stations 4,676.25          4,676.25          -                   
 116,536.59           77,431.21        39,105.38        77,431.21        -                   39,105.38        -                   -                   

LADERA
Adopted Budget SY16-SY17 70,556.00             36,553.51        36,553.51        
Adopted Budget SY18 32,809.00             
2015-16 Rollover Adjustment in Escape (0.47)                     

A Computers 7,441.11          7,441.11          -                   
B Tablets 42,166.61        42,166.61        -                   
C Audio Visual 7,024.05          7,024.05          -                   
D Printers & Accessories -                   -                   
E Software -                   -                   
F Installation Services 4,600.00          4,600.00          -                   
G Charging Stations 5,579.25          5,579.25          -                   
 103,364.53           66,811.02        36,553.51        66,811.02        -                   36,553.51        -                   -                   

LANG RANCH
Adopted Budget SY16-SY17 144,498.00           72,158.00        72,158.00        
Adopted Budget SY18 72,158.00             
2015-16 Rollover Adjustment in Escape (0.15)                     

A Computers -                   -                   
B Tablets 118,584.35      118,584.35      -                   
C Audio Visual 19,202.73        19,202.73        -                   
D Printers & Accessories 280.69             280.69             -                   
E Software -                   -                   -                   
F Installation Services 4,624.08          4,624.08          -                   (1,205.92)         (1,205.92)         
G Charging Stations 1,806.00          1,806.00          -                   
 216,655.85           144,497.85      72,158.00        144,497.85      -                   72,158.00        (1,205.92)         (1,205.92)         





















Citizens’ Bond Oversight Committee 
Tuesday, May 9, 2017 

Information/Discussion Items – Supplemental Attachment 

III.F – 2017-2018 Proposed CBOC Meeting Schedule  

 

 

Citizens’ Bond Oversight Committee By-Laws can be found on the Conejo Valley Unified 
School District’s website at: 

http://www.conejousd.org/Portals/0/Users/135/35/135/CBOC%20Bylaws%20-%20Final%201-
20-15.pdf 

 

From the By-Laws: 

Section 6.   Meetings of the Committee 

1.1 Regular Meetings.  The Committee shall meet at least once a year, but shall not 
meet more frequently than quarterly.  

1.2 Location.  All meetings shall be held within the boundaries of the Conejo Valley 
Unified School District, located in Ventura County, California.  

1.3 Procedures.  All meetings shall be open to the public in accordance with the Ralph 
M. Brown Act, Government Code Section 54950 et seq.  Meetings shall be conducted according 
to such additional procedural rules as the Committee may adopt.  A majority of the number of 
Committee members shall constitute a quorum for the transaction of any business of the 
Committee. 

 

 

2017-2018 Proposed Bond Oversight Committee Schedule 

Tuesdays 
1:00 PM – 2:30 PM 

Location TBD 
 

09/12/17 

01/23/18 

05/08/18 
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