



# **Gender Neutral Restroom Update**

**November 29, 2023**



# AB 1266

## School Success & Opportunity Act

- Effective January 1, 2014
- Students must be permitted to participate in school programs, activities, and ***facilities*** consistent with the student's gender identity.

# SB 760

**Signed on September 23, 2023**

**By July 1, 2026 -**

- All K-12 schools must designate at least one all-gender restroom for ***voluntary*** pupil use.
- ***All-gender*** restroom must be:
  - Identified with signage indicating that the restroom is open to all students,
  - Unlocked,
  - Unobstructed, and
  - Easily accessible by any pupil.
- A staff member must serve as point of contact for these purposes.
- Schools must post a notice about these requirements in a prominent and conspicuous location outside at least one all-gender restroom.

# Terms



## ***All Gender***

Accommodates one user at a time  
(language in SB 760)



## ***Gender Neutral***

Accommodates one user at a time




## ***All Access***

Accommodates multiple students at one time with privacy stalls and common wash sinks

# Newbury Park High School

## All Access Restroom in Building A


- Construction scheduled to start in February of 2024
- Projected 120-day construction duration



# Thousand Oaks High School

## All-Access Restroom in Building C


- Construction scheduled to start in late winter to early Spring of 2024
- In addition to the two **All-Gender** library restrooms



# Westlake High School

## All-Access Restroom in Building 1

- Construction likely to start in Spring of 2024



# Other District Sites

- **Redwood**
  - March of 2024 start
  - Part of campus modernization project with a 14-month construction duration
- **Conejo Elementary**
  - Construction drawings underway
- **All remaining campuses**
  - CVUSD has hired architects to survey all school sites.
  - Goal is to convert existing ADA accessible restrooms to All Access restrooms
  - Survey completed before fall break
  - Awaiting architect's recommendations and budget information





**Questions ?**

